




ICON
WORLD OF TILE

45-Day Website Development Roadmap

1. Client-Facing 45-Day Roadmap

Days	Section / Phase	Key Activities	Deliverable
Day 01 – 07	Homepage	Design, banners, company highlights, products, applications, CTA sections	Complete Homepage
Day 08 – 11	About Us	Company profile, vision, infrastructure, certifications, achievements	About Us
Day 11 – 14	Products / Collections	Categories, collections, product listing & presentation	Product Section
Day 15 – 19	Product Details	Product images, specifications, applications, related products & enquiries	Product Detail Pages
Day 20 – 22	Applications / Industries	Industries, applications & use cases	Applications Section
Day 23 – 26	Projects / Gallery	Project showcase, gallery & categories	Projects / Gallery
Day 27 – 31	Contact & Enquiry	Contact page, enquiry form, map & enquiry flow	Contact & Enquiry
Day 32 – 37	Admin Panel	Product management, categories, collections, projects, enquiries	Complete Admin Panel
Day 38	Content & Media (From Client Side)	Final content, images, videos, certificates & brochures	Complete Content
Day 40	Responsive Optimization	Desktop, tablet & mobile optimization	Responsive Website
Day 41 - 42	Testing & Quality Check	Website + Admin Panel testing, forms, links & functionality	Tested Website
Day 43 - 44	Final Review	Client review, feedback & final corrections	Final Approved Website
Day 45	Launch	Deployment, final checks & live website	Website Live

2. Admin Panel Scope

Admin Feature	Status
Product Management	Included
Product Categories	Included
Collections Management	Included
Admin Login / Security	Included
Product Specifications	Included
Projects / Gallery	Included
Enquiries Management	Included
Contact Information	Included

3. Technical Stack

Area	Technology	Purpose
Frontend	Next.js	Website interface and page development
Frontend Language	TypeScript / JavaScript	Website functionality and development
UI Framework	React.js	Interactive website components
Styling	CSS / Tailwind CSS	Design, responsive layouts and styling
Backend	Node.js	Server-side functionality
Backend Framework	Express.js / Next.js Backend	Backend services and server functionality
Database	MySQL	Managing website data where required
Forms & Enquiries	Backend APIs	Processing contact and enquiry submissions
SEO	Next.js SEO	Meta titles, descriptions and search-friendly structure
Performance	Next.js Optimization	Loading speed and optimized website experience
Version Control	Git / GitHub	Code management and version control
Hosting	Vercel / Cloud Server	Website deployment and hosting

Recommended Stack: Next.js + TypeScript + Tailwind CSS + Node.js + MySQL + GitHub + Vercel
(for development server only, live website needs a vps server or cloud server)

Client Note: Timeline is subject to timely availability of approved content, product information, images/videos and client feedback.

4. Required Data

- Company profile, vision, infrastructure, certifications, achievements (Need these all by Max. by Day 5)
- List of Categories, collections, product listing & presentation (Need these all by Max. by Day 8)
- List of Industries, applications & use cases (Need these all by Max, by Day 12)
- Images of Project showcase, gallery & categories (Need these all by Max, by Day 12)
- All other content like All Preview, All tile Images, All Catalogues (Need these all by Max, by Day 25)
- One excel Sheet required as per following -



product name
product sizes
product finishes
product thickness
product surface
product applications
product color
product look
product Material

all need to in seprate excel file and all images of tiles are stored as
collection name -> size -> product name and product images



Thank you

